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606 – Phase C Intermediate Review 
 
A Phase C intermediate review is required on large or complex projects. Such determination 

shall be made by the Division of Engineering and Contract Administration. All Sub-
consultants shall be present at this meeting for document review and comment.  

The Phase C Intermediate Review meeting shall be scheduled allowing two (2) weeks for plan 
review prior to the meeting. The following documents shall be reviewed at this Phase: 

 The Phase C Intermediate Review Checklist (include checklist in submittal) 

 Drawings developed to 75% Completion 

 Special Conditions 

 Unit Prices 

 Materials list 

 Subcontractors list 

 Proposed Alternates 

 Proposed Allowances 

 Updated Cost in the Phase C Estimate of Construction Cost 

 Updated Schedule in the Phase C Estimate of Construction Cost 

 Updated Space Study Statement in the Phase C Estimate of Construction Cost 

 LEED Score sheet 

 Updated Energy Model 

 Status of all Federal and State permits 

 Status of all utilities 
 
 
 


